

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY - Adilabad District - Two package works under PMGSY, Phase III - 0117 & 0124 respectively in Adilabad District - Re-Revised Administrative Sanction - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1109

Dated: 16-07-2011.
Read the following:-

- 1) G.O.Rt.No.207, PR&RD, (Progs.II) Department, Dt.12-2-2004
- 2) G.O.Rt.No.208, PR&RD, (Progs.II) Department, Dt.12-2-2004
- 3) G.O.Rt.No.226, PR&RD, (Progs.II) Department, Dt.18.2.2006
- 4) G.O.Rt.No.710, PR&RD (Progs.II) Dept.dated.23.05.06.
- 5) From the ENC(PR),PMGSY,Hyd, Lr.No.W15/DEE.I/PMGSY Ph.III/RAS, dt. 11.3.2011.

<<>>

ORDER:

In the reference 1st & 2nd read above, orders were issued according Administrative Sanction for an amount of Rs.132.18 Lakh and Rs.226.54 lakh in respect of the two package works under PMGSY, Phase III - 0117 & 0124 respectively in Adilabad District.

2. In the reference 4th read above, orders were issued according Revised Administrative Sanction for an amount of Rs. 146.90 Lakh and Rs.478.45 lakh in respect of the two package works under PMGSY, Phase III - 0117 & 0124 respectively in Adilabad District as against the Original Administrative Sanction.

3. In the references 5th read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Re-Revised Administrative Sanction (RRAS) for an amount of Rs. 159.20 Lakh and Rs.530.93 lakh in respect of the two package works under PMGSY, Phase III - 0117 & 0124 respectively in Adilabad District as against the RAS of Rs. 146.90 Lakh and Rs.478.45 lakh in respect of the above said road works due to excess tender premium & Price escalation charges.

4. Government after careful examination of the proposal, hereby accord Re-Revised Administrative Sanction for an amount of Rs. 159.20 Lakh and Rs.530.93 lakh in respect of the two package works under PMGSY, Phase III - 0117 & 0124 respectively in Adilabad District as against the RAS of Rs. 146.90 Lakh and Rs.478.45 lakh in respect of the above said road works due to excess tender premium & Price escalation charges. The details for Re-RAS are as follows:-

As per RAS Accorded vide G.O.Ms.No.710, PR & RD (Progs.II) Dated 23-05-2006.

Phase III - Package No.0117

- | | |
|------------------------------------|-------------------|
| 1) OAS cost of the above work | : Rs. 132.18 lakh |
| Chargeable to PMGSY Funds | |
| 2) Revised Administrative Sanction | : Rs. 146.90 lakh |

As per RRAS to be sanctioned

- | | |
|---|-------------------|
| 1) RRAS chargeable to State Govt. funds | : Rs. 12.30 lakh |
| 2) Total RRAS | : Rs. 159.20 lakh |

(PTO)

::2::

Phase III - Package No.0124

- | | |
|------------------------------------|-------------------|
| 1) OAS cost of the above work | : Rs. 226.54 lakh |
| Chargeable to PMGSY Funds | |
| 2) Revised Administrative Sanction | : Rs. 478.45 lakh |

As per RRAS to be sanctioned

- | | |
|---|-------------------|
| 1) RRAS chargeable to State Govt. funds | : Rs. 52.48 lakh |
| 2) Total RRAS | : Rs. 530.93 lakh |

5. The present additionality over and above, the already accorded RAS of Rs. 12.30 lakh for Package No.0117 and Rs.52.48 lakh for Package No.0124 is to be met from the State Share released under PMGSY.

6. This Order issues with the concurrence of the Finance Department vide their U.O.No.016404/353/11, Expr.PR&RD, Dated. 21.6.2011.

7. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is shall take necessary action accordingly.

8. A copy of this Order is available on the internet and can be accessed at www.ap.gov.in/goir

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, Panchayat Raj, Adilabad District
The District Treasury Officer, Adilabad District.
The Accountant General, A.P. Hyderabad, .
Copy to:
The PS to Min. (PR&RWS)
The Finance (Expr.PR&RD) Department.
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER